
 

Government of the People's Republic of Bangladesh 
Jute Diversification Promotion Center (JDPC) 

145, Monipuri Para, Tejgaon, Dhaka 

  

 
ANNUAL PROCUREMENT PLAN  FY 2019-2020 

Jute Diversification Promotion Center (JDPC) 

Ministry/Division Ministry of Textiles and Jute                                            

              Budget 

 

Own Fund : 561.64 
Agency Jute Diversification Promotion Center (JDPC)  

Procuring Entity Name & Code Executive Director  

Project / Program Name & Code   

 
Package 

No 

Description of Procurement 

Package 

GOODS 

Unit Quantity Procurement 

Method & 

Type 

Contract 

Approving 

Authority 

Source 

of 

Funds 

Estd. Cost 

Tk (in Tk. 

Lakh) 

Time code for 

Process 

Not used 

in 

GOODs 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval to 

Award 

Notificati

on of 

Award 

Signing of  

Contract 

Comple-

tion of 

Contract 

Total Time 

(Days) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

JDPC/G/19-

20/01 
Logistics (Computer-1, 

UPS-1, Printer-1, Projector-

1, Other equipment) 

pcs Attached RFQ ED Own 

fund  
0.70 Planned dates  08.09.19 15.9.19 18.9.19 21.9.19  22.9.19 10.10.19  

Planned days  0 7 3 3  1 18  32 

Actual dates          

JDPC/G/19-

20/02 
Furniture (Sofa set, file 

cabinet/Almira/others) 

pcs Attached RFQ ED Own 

fund  
0.60 Planned dates  10.02.20 17.02.20 20.02.20 23.02.20 25.02.20 27.02.20 10.03.20  

Planned days  0 7 3 3 2 2 12  29 

Actual dates          

JDPC/G/19-
20/03 

Vehicle maintenance  job Attached LTM ED Own 
fund  

3.00 Planned dates  05.09.19 12.09.19 16.09.19 22.09.19 26.09.19 03.10.19 13.10.19  

Planned days  0 7 4 6 4 7 10  38 

Actual dates          

JDPC/G/19-

20/04 
Security service outsourcing  firm Attached LTM ED Own 

fund  
2.70 Planned dates  10.09.19 17.09.19 22.09.19 29.09.19 03.10.19 10.10.19 20.10.19  

Planned days  0 7 5 7 4 7 10  40 

Actual dates          

 



   
Package 

No 

Description of Procurement 

Package 

GOODS 

Unit Quantity Procurement 

Method & 

Type 

Contract 

Approving 

Authority 

Source 

of 

Funds 

Estd. Cost 

Tk (in Tk. 

Lakh) 

Time code for 

Process 

Not used in 

GOODs 

Advertise 

Tender 

Tender 

Opening 

Tender 

Evaluation 

Approval to 

Award 

Notificati

on of 

Award 

Signing of  

Contract 

Comple-

tion of 

Contract 

Total Time 

(Days) 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

JDPC/G/19

-20/05 
Programme implementation 

(National Jute Day) 

Eve

nt 

1 OTM ED Own 

fund  
18.90 Planned dates  02.01.20 16.01.20 23.01.20 02.02.20 05.02.20 09.02.20 26.02.14  

Planned days  0 14 7 10 3 4 15 53 

Actual dates          

JDPC/G/19
-20/06 

DITF Stall
/eve

nt 

1 OTM ED Own 
fund  

15.00 Planned dates  03.11.19 12.11.19 14.11.19 18.11.19 21.11.19 25.11.19 29.12.19  

Planned days  0 7 2 4 3 4 34 54 

Actual dates          

JDPC/G/19

-20/07 
Jute diversified product fair Fair 1 RFQ ED Own 

fund  
2.50 Planned dates  13.10.19 22.10.19 24.10.19 27.10.19 29.10.19 31.10.19 06.11.19  

Planned days  0 9 2 3 2 2 6 24 

Actual dates          

JDPC/G/19
-20/08 

Jute diversified product fair Fair 1 RFQ ED Own 
fund  

2.50 Planned dates  15.03.20
20 

22.03.2020 25.03.202
0 

29.03.202
0 

01.04.20
20 

05.04.20
20 

13.04.202
0 

 

Planned days  0 7 3 4 3 4 8 29 

Actual dates          

JDPC/G/19
-20/09 

Jute diversified product fair  Fair  
 

1 
 

 

 

RFQ ED Own 
fund  

   2.50 Planned dates  11.07.19 18.07.19 22.07.19 23.07.19 24.07.19 25.07.19 27.07.19  

Planned days  0 7 4 1 1 1 2 16 

Actual dates          

JDPC/G/19

-20/10 
Jute diversified product fair Fair 1 RFQ ED Own 

fund  
2.50 Planned dates  10.06.19 17.06.19 19.06.19 20.06.19 23.06.19 24.06.19 27.06.19  

Planned days  0 7 2 1 3 1 3 17 

Actual dates          

JDPC/G/19

-20/11 
Printing/publication copy 200 RFQ ED Own 

fund  
1.50 Planned dates  05.11.19 12.11.19 14.11.19 17.11.19 20.11.19 21.11.19 28.11.19  

Planned days  0 7 2 3 3 1 10 26 

Actual dates          

JDPC/G/19
-20/12 

Publicity/Promotion LS 3 RFP ED Own 
fund  

5.00 Planned dates  06.11.19 13.11.19 17.11.19 20.11.19 21.11.19 24.11.19 30.11.19  

Planned days   7 3 3 1 2 7 23 

Actual dates          

                                                                                                                                                         Total for Goods 57.40  

 


